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Project Management

Overall Objectives
• Examine agency & industry practices
• Consider improvements to Reclamation’s project 

management for construction-type projects, from 
inception to O&M

• If necessary, develop policies and guidance to 
ensure effective implementation of project 
management practices
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Action Items 20-23: Project Management

Specific Objectives

Action Item 20: Identify and implement a project 
management process for all construction projects.

Action Item 21: Assess merit of a comprehensive and 
structured project management process from project 
inception through the planning and construction, 
and operations.

Action Items 20-23: Project Management 

Specific Objectives (cont.)

Action Item 22: Based on results of action items 20-21, develop 
comprehensive, structured project management process and 
related policies, directives and standards, and guidance.

Action Item 23: Develop a training program for all personnel with 
project management responsibilities to address:
– Existing project management tools
– New processes
– Decision-making
– Stakeholder relations
– Difference between project and program management
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Action Items 20-23: Project Management

Progress to Date:  Phase I (Today’s Practices)
• Identified a Project Management Standard

– PMI®, PMBOK®
• Surveying Reclamation’s Practices & Experiences
• Surveying Peer Industry Practices & Experiences
• Identifying Potential Areas for Improvement
• Drafted a report of findings
• Made draft report available for public review

“Status of Project Management in Reclamation”

Action Items 20-23: Project Management

Progress to Date:  Phase II – Implementation 
• Identified Implementation alternatives  
• Identified criteria for evaluating the alternatives
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Action Items 20-23: Project Management

Next Steps
• Phase I

– Complete Surveys and Stakeholder Input
– Address Comments Draft Report 
– Complete Final Report

• Phase II – Implementation Recommendations 
– Complete evaluation of implementation alternatives
– Draft Project Management Policy Statement
– Draft Project Management Directive and Standards
– Training

Action Items 20-23: Project Management

Questions, Discussions & Feedback
• http://www.usbr.gov/excellence

– For Draft Documents to Review
– For Comments Anytime

• Feedback Forms
• Email: excellence@do.usbr.gov


